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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 26 July 1988

1. Progress Report Tasks Assigned by Senior Management:

ILLEGIB None

| 2. Major Events That Have Occurred During the Preceding Week:

omputer-- On 21 July 1988, Real Estate
‘ and Construction Division, OL received a new Intergraph Computer
: " Graphics System which will replace the existing antiquated Cascade
; System. The new computer system,which is capable of generating
‘ precision drawings for architectural projects, will contain floor -

?25X1 plans for all overt Agency facilities.
25X1 | | :
25X1
\
25X1 c. Proposed Minor Renovation on Ninth Floor|
Building - Representatives from Real Estate and Const
25X1 Division, OL, surveyed part of the ninth floor of the S0

Building for a proposed # Tenovation, including -

oEx1 door installations anfh aléfm zone.chargés; A copy of the drawings
25X1
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SUBJECT: Real Estate and Construction Division Week
for Period Ending 26 July 1988
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g. External Buildings Operations Branch - The following Qe
projects were completed by External Buildings Operations Branch Azu”“‘“'

during the week of 18-26 July: AJ&ZT—
(1) Two computer rooms are being surveyed for the 7{

Office of Security to determine installation requirements and >
feasibility of installing UPS power protection.

(2) Conducting survey in| ‘Building to
determine extent of the renovations requested by the Office of
Security, including additional electrical, lighting, and
partitions. |

(3) The removal of asbestos ceiling tiles on the sixth
floor of Key Building was completed during the weekend of 22
July. Removal will occur on the twelth floor the weekend of
29 July with total project completion scheduled for 1
September. ‘

3. Upcoming events:

None

4. Management Activities

None ¢O
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